
ID Task Name Finish
1487 FOC 5/2004
1488 Increment: Block 2 12/2005
1489 Complete AoA 12/2003
1490 Milestone B 3/2002
1491 Milestone C 5/2004
1492 IOC 8/2004
1493 FOC 12/2005
1494 Increment: Block 3 3/2008
1495 Milestone B 5/2004
1496 Milestone C 12/2005
1497 IOC 3/2006
1498 FOC 3/2008
1499 Increment: Block 4 3/2010
1500 Milestone B 12/2005
1501 Milestone C 3/2008
1502 IOC 6/2008
1503 FOC 3/2010
1504 Increment: Block 5 9/2010
1505 Milestone B 3/2008
1506 Milestone C 3/2010
1507 IOC 6/2010
1508 FOC 9/2010
1509 Legacy Systems migrating to TC-AIMS II 10/2011
1510 CMOS 10/2011
1511 TC-ACCIS 10/2003
1512 TC-AIMS 10/2009
1513 TIS-TO 11/2006
1514 VIS 10/2005
1515 Key Milestones: 10/2005
1516 Increment: Phase 1  Limited Deployment 5/2005
1517 Limited Deployment Decision Review 5/2005
1518 Increment: Phase 1.1 8/2005
1519 System Testing 8/2005
1520 Increment: Phase 2 Full Deployment 10/2005
1521 FDDR 10/2005
1522 VISION 9/2008
1523 Key Milestones: 9/2008
1524 Milestone A 9/2004
1525 Milestone C 9/2008
1526
1527 DFAS 9/2008
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ID Task Name Finish
1528 Key Systems 4/2007
1529 FCP 4/2007
1530 Key Milestones: 10/2006
1531 Complete AoA 1/2003
1532 Milestone B 1/2004
1533 Milestone C 2/2006
1534 IOC 2/2006
1535 FOC 10/2006
1536 Legacy Systems migrating to FCP 4/2007
1537 DJMS-AC 4/2007
1538 DJMS-RC 4/2007
1539 Key Initiatives 9/2008
1540 Disb HPO 9/2008
1541 Key Milestones: 9/2008
1542 Increment: Eliminate SRD-1   6/2006
1543 IOC 6/2006
1544 Increment: Eliminate CDS 9/2008
1545 FOC 9/2008
1546 Increment: Consolidate disbursing services and achieve

standardization at fewer than the five current DFAS sites.
9/2008

1547 FOC 9/2008
1548 EC 9/2006
1549 Key Milestones: 9/2006
1550 Increment: Deploy WAWF to ARMY 9/2006
1551 FOC 9/2006
1552
1553 DLA 8/2011
1554 Key Systems 4/2011
1555 BSM 9/2006
1556 Key Milestones: 9/2006
1557 Milestone 0 12/1999
1558 Complete AoA 2/2000
1559 Milestone I/II 8/2000
1560 Increment: Release 1.0 8/2002
1561 Milestone C 8/2002
1562 Increment: Release 2.0 1/2005
1563 IOC 1/2005
1564 Increment: Release 2.2 9/2006
1565 Full-Rate Production Decision Review (FRPDR) 12/2005
1566 FOC 9/2006
1567 Legacy Systems migrating to BSM 9/2006
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